AMENDMENT MODIFICATION SUMMARY - (E-76)

FEDERAL AID PROGRAM CALIFORNIA DEPARTMENT OF TRANSPORTATION
DLA LOCATOR: 08-SBD-215-SBAG PROJECT LOCATION:
PREFIX: CMLN I-215 FROM PM 43.2/45.3 IN RIVERSIDE CO. TO PM 0.0/5.0 IN SAN BERNARDINO CO.
PROJECT NO:  6053(101) TYPE OF WORK:
SEQ NO: 3 CONSTRUCT HOV LANE IN EACH DIRECTION PREV AUTH / AGREE DATES:
STATE PROJ NO: 0812000051L-N FED RR NO'S: PE:
AGENCY: SANBAG PUC CODES: R/W: 08/17/2011
ROUTE: 215 91 PROJ OVERSIGHT: DELEGATED/LOCAL ADMIN CON:
TIP DATA ENV STATUS / DT: DELEG TO STATE SEC 6005 04/05/2011 SPR:
MPO: SCAG RW STATUS / DT: MCS:
FSTIP YR: 10/11 INV RTE: OTH:
STIP REF: 209-5000-2253 BEG MP: 21.4
DISASTER NO: END MP: 5.1
BRIDGE NO'S:
PROG CODE LINE NO IMPV TYPE FUNC SYS URBAN AREA URB/RURAL DEMO ID
L40E 20 16 F RIVERSIDE-SAN BERNARDINO URBAN
L40E 21 43 F RIVERSIDE-SAN BERNARDINO URBAN
FUNDING SUMMARY
PHASE PROJECT COST FEDERAL COST AC COST
PREV. OBLIGATION $0.00 $0.00 $0.00
PE THIS REQUEST $0.00 $0.00 $0.00
SUBTOTAL $0.00 $0.00 $0.00
PREV. OBLIGATION $5,363,950.00 $4,544,717.00 $0.00
R/W THIS REQUEST $3,864,724.00 $-1,702,890.00 $0.00
SUBTOTAL $9,228,674.00 $2,841,827.00 $0.00
PREV. OBLIGATION $0.00 $0.00 $0.00
CON THIS REQUEST $0.00 $0.00 $0.00
SUBTOTAL $0.00 $0.00 $0.00
TOTAL: $9,228,674.00 $2,841,827.00 $0.00

STATE REMARKS

08/04/2011 Seq 1 - request $ 2,841,827 of L40E funds for R/W Acquisition. Funds will be used for 2 partial takes, 29 temporary construction easement, and 9 permanent easements.

This project is a Capital Outlay Project. Any questions about the R/W Phase should be directed to the State PM, Jim Robinson at (909) 917-8839. During the PE authorization, this project was considered full
oversight. Capital side Meeting Minutes dated 6/30/10 indicate that the project is not considered to be a High Profile Project and would not require full oversight since project is under $200 Million.

Capital Side Advantage ID on the executed R/W Cooperative Agreement # 08-1500 is 0800000506

PROJECT COST SUMMARY
TOTAL COST FED P/C FED FUNDS Local Funds
(L40E)
R/W Acquisition $ 3,440,433 $3,411,478 $ 2,841,827 $ 598,606
cg
08/04/2011 APN CT Parcel Owner Type Est. Acquisition
1167-151-03 21980 Pacific West Management et al (formerly Neal) TCE $ 140,154
1167-151-24 21981 City of Riverside TCE $ 43,056
1167-151-68 21982 City of Grand Terrace TCE $ 47,222
1167-151-18 21983 So Ca Edison Co TCE $ 85182

1167-151-07 22383 WITT REVOCABLE TRUST TCE $ 14,611



08/04/2011

1167-151-09
1167-151-08

1167-151-19

1167-151-14

1167-051-17

1167-111-20

1167-151-06
1167-151-02

N/A
N/A

0275-232-04

0275-212-09
cg

0275-271-16
0275-271-15
0275-271-14
0275-232-05

0275-232-10

0275-211-17

0275-211-53
0275-211-44

0275-201-02
0276-251-36

0164-202-46
1167-021-10
1167-021-02

0276-131-44

0276-131-75

N/A

21985
21986

22390-1
22390-2

22392

22391-1

22391-2

22419
22398

22387-1
22387-2

21989

21990-1

21992
21993
21994
21997

21998-1

22000-1

22002-1
22003

22004

22424
21932
22421

22064-1
22064-1

22062-1
22062-2
22062-3
22062-4

22397-1
22397-2
22397-3
22397-4

MINARDI, ANGELO TRUST TCE $ 51,009
SOUTHERN CALIFORNIA EDISON COMPANY TCE $ 8,563
SOUTHERN PACIFIC SO O CO PT $ 147,384
TCE $ 6,857
CITY OF RIVERSIDE TCE $ 9,918
ATCHISON TOPEKA & SANTA FE CO TCE $ 575,848
TCE $ 234,465
BAILEY, GARY L & ANNETTE | TCE $ 12,102
SOUTHERN CALIFORNIA EDISON COMPANY TCE $ 12,602
RIVERSIDE WATER DEPT TCE $ 15,801
PE $ 10,673
TERRACE UNION SCH DIST OF S B CO TCE $ 16,994
CAPIENDO, LIZA M TCE $ 9,441
KATULS, MATTHEW M TCE $ 7,931
ACOSTA, FLORENCE TCE $ 7,973
ROMERO, GUILLERMO TCE $ 7,912
LUGO, DOREEN TCE $ 9,176
GUTIERREZ , DEIDA TCE $ 8,725
LINDSLEY, LARRY & MARY ANNES TCE $ 11,373
JSP GRAND ROYAL/LP TCE $ 12,443
SKERRETT REVOC DECLARATION 8 TRUST TCE $ 30,751
SOUTHERN CALIFORNIA EDISON COMPANY TCE $ 10,796
SOUTHERN CALIFORNIA EDISON COMPANY
KBS DAUGHTERS LP TCE $ 13,650
Willbro Partnership PT $ 129,562
LAKE CADENA INVESTMENTS LTD TCE $ 12,550
Southern Pacific Transportation PE $ 27,706
Southern Pacific Transportation PE $ 2,228
Ashley Furniture Industries PE $ 29,912
Ashley Furniture Industries PE $ 4,698
Ashley Furniture Industries TCE $ 32,296
Ashley Furniture Industries TCE $ 68,387
Adams Advertising/Lamar PE $ 1,140,194
Adams Advertising/Lamar PE $ 81
Adams Advertising/Lamar PE $ 1,055
Adams Advertising/Lamar PE $ 400,196



CONDEMNATION COSTS $ 28,205

cg

08/16/2011 08/16/11: Seq 1 - authorized $2,841,827 of L40E funds for R/W Phase (Acquisition only). This is a Local Capital Outlay Project and the District Notice to Proceed should be issued by the Caltrans Capital side.
Project Limits are 1-215 in Riverside County: PM 43.2 to PM 45.3, 1-215 in San Bernardino County from PM 0.0 to PM 5.1 and SR-91 in Riverside County from PM 21.5 to PM 21.7. R/W Support & Eng was not
requested and is not authorized. E-mail dated 8/15/11 from Caltrans Capital side indicated that the R/W Phase was to be authorized as State-authorized and that FHWA (Tay Dam) concurred with this
determination. This is a Local Capital Outlay Project and any questions about this project should be directed to the Capital side Project Manager. Based on the fact that this is a multi-county project on the
Interstate and with a PTC of over $200 million dollars, the Caltrans Capital side, in conjuction with FHWA, at the end of the PS&E Phase will need to reassess the High Profile Project versus State-authorized
Determination for the future Construction Phase of this project.

Supplemental documentation provided to FHWA as part of this Seq 1 E-76 are: agency FL dated 8/2/11, FTIP Sheet, NEPA CE dated 4/5/11, R/W Cost Estimate dated 7/15/11 and R/W Data Sheet dated 6/29/11.
The District confirmed today that the NEPA CE is only one page. The Emmission Benefits Info was already submitted under CMSTPLN-6208(018). AS
08/19/2011 Request authorization CMAQ, L40E funds for R/W Utility Relocation.

PROJECT COST SUMMARY
TOTAL COST FED P/C FED FUNDS Local Funds Authorization
(L4OE)
R/W Acquisition $ 3,440,433 $3,411,478 $ 2,841,827 $ 598,606 SEQ1
R/W Utilities $1,923,517 $1,923,517 $ 1,702,890 $ 220,627 SEQ 2
TOTAL $5,363,950 $ 5,334,995 $ 4,544,717 $819,233
cng

08/19/2011 Federally participating UTILITY RELOCATION COST SUMMARY:

Utility Owner Utility Type Utility Description Quantity Estimated Part Cost
City of Colton Sewer $ 18,144 total
18 inch VCP 200 feet
24 inchvCP 250 feet
City of Colton Water 18 inch Steel pipe 400 feet $ 27,216
City of Colton Electric $ 26460 total t.
Power Pole 16 each
Guy Wire 1 each
So. Cal Gas Gas $ 792,793 total
2 inch gas line 1,600 feet
6 inch gas line 1,350 feet
8 inch gas line 1,600 feet
12 inch gas line 1,800 feet
Kinder Morgan Oil 6 inch petroleum line 300 feet $ 156,870
So. CA EDISON Power $ 902,034 total
Power Pole 16 each
Guy Wire 1 each

TOTAL PC ESTIMATE $ 1,923,517
cng
08/29/2011 08/29/11: Seq 2 - authorized $ 1,702,890 of L40E funds for R/W (Utility Relocation) Phase on this Local Capital Outlay Project. Federally ineligible (non-participating) utility relocations are not a part of this Seq 2 E-
76. SANBAG has agreed to comply with 23 CFR 645.119. This project phase is also subject to the requirement of the Capital side Cooperative Agreement No 08-1500. Questions about this project should be
directed to the State PM.



Supplemental documentation provided to FHWA as part of this Seq 2 E-76 are: agency FL dated 8/19/11, FSTIP Sheet, Pages 1, 3, 4, & 6 of the R/W Data Sheet dated 6/29/11. 'State Obligation' on the R/W Data

Sheet is the 'State's liabillity to pay,' per the Capital side. AS
12/16/2013 Seq 3. Removes federal funding on R/W Utility Relocation.

This Sequence requests to eliminate federal funding on the R/W Utility relocation (Line 21). The elimination of the federal funding enables SANBAG to take advantage of the Buy America waiver. The Buy America

waiver provides a grace period for projects in construction to remove the special Buy America clause from Utility Agreements as long as the Utility agreements are executed prior to 12/31/2013 AND utility
relocation are performed/funded with NON-federal dollars.

E-mail from SANBAG (Paul Melocoton) dated 12/16/2013, SCE utility agreement signed but NOT fully executed to date.

SANBAG summary of the Utility Agreements dated 12/16/13. The following utility relocation are to be paid using local funds.

Owner

City of Colton
City of Colton
City of Colton
So. Cal Gas
So. Cal Gas
Kinder Morgan
SCE

SCE

SCE

SCE

SCE

SPRINT
Verizon

ATT

Riverside Public Utilities

Utility Type Caltrans No.
Sewer 22464
Water 22463
Power 22462
Gas 22698
Gas 22460
Gas 22467
Power 22457
Power 22456
Power 22645
Power 22707
Power 22708
Com 22468
Com 22469

Com 22459
Water 22465

Riverside Highland Water Water

Finance letter dated 12/16/2013.

End of SEQ 3- CNG

12/19/2013

22470

Contract No.
C12206
C12207
C12205
C12204
C12251
C12209
C12199
C12200
C12201
C12249
C12250
C12210
C12253
C13118
C12208
C12211

Total Cost (paid by Measure 1)

$ 72,648
$ 18,000
$ 25,000
$ 1,920,000
$ 174,256
$ 30,000
$ 409,090
$ 99,076
$ 569,693
$ 521,500
$ 99,076
$ 583,476
$ 209,796
$ 468,000
$ 472,139
$ 116,400

$5,788,241

Sequence #3 is a request to de-obligate right of way funding for utility relocation to remain in compliance with the interim guidance for the Buy America requirements for utility companies in constructing HOV lanes

to close a gap on State Route 91 from Spruce Street in the City of Riverside to 1-215 at Orange Show Road in the City of San Bernardino. Any utility relocation work reimbursed with federal funds has been repaid
and the charges reversed in FMIS. Utility relocation expenses will now be entirely reimbursed from non-federal funds. All applicable utility agreements were to be executed by 12/17/13. The construction contract
was awarded by Caltrans under CMSTPLN-6208(018) on 12/03/12. Reimburse now with L4AOE CMAQ funds at approximately 83.3% on a lump sum reimbursement basis up to the federal amount shown for right of

way acquisition only.
FEDERAL REMARKS

AUTHORIZATION

AUTHORIZATION TO PROCEED WITH REQUEST:OTH

FOR: R/W UTIL. DE-OBLIG.

DOCUMENT TYPE: AMOD

PREPARED IN FADS BY:
REVIEWED IN FADS BY:
SUBMITTED IN FADS BY:
PROCESSED IN FADS BY:
APPROVED IN FMIS BY:

GREEN, CAROL
LOUIE, PATRICK
LOUIE, PATRICK
HUEY, SHUN

MARY CUNNINGHAM

ON
ON
ON
ON
ON

12/18/2013
12/19/2013
12/19/2013
12/20/2013
12/23/2013

388-7718
653-7349

FOR CALTRANS
FOR FHWA



SIGNATURE HISTORY FOR PROJECT NUMBER 6053(101) AS OF 12/24/2013

FHWA FMIS 4.0 SIGNATURE HISTORY

MOD # SIGNED BY SIGNED ON
2 SHUN HUEY 12/20/2013
ZYLKIA MARTIN-YAMBO 12/23/2013
MARY CUNNINGHAM 12/23/2013
1 JERILYNN FOGLE 08/29/2011
DAVID A. TEDRICK 08/30/2011
MARY CUNNINGHAM 09/02/2011
0 JERILYNN FOGLE 08/16/2011
ZYLKIA MARTIN-YAMBO 08/16/2011
VENESHIA SMITH 08/17/2011
FHWA FMIS 3.0 SIGNATURE HISTORY
CALTRANS SIGNATURE HISTORY
DOCUMENT TYPE SIGNED BY SIGNED ON
AMEND/MOD LOUIE, PATRICK 12/19/2013



